GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Infrastructure, Investment Dept. – APMIDCL / APMB -Juvvaladinne Fishing Harbour in Nellore District - Administrative sanction for Rs.22.94 Crores towards additional expenditure works of Juvvaladinne Fishing Harbour in Nellore District - Orders –Issued.

INFRASTRUCTURE & INVESTMENT (PORTS) DEPARTMENT

G.O.MS.No. 19 Dated: 02-12-2024

Read the following:

1. G.O.Rt.No.92, AHDD&F Dept., dt: 21.05.2020.
2. GO.MS.No.41(Water resources (Reforms) department), Dt:24.05.2018.
3. G.O Ms.No.3, I&I Dept., dated: 10.03.2022.
4. From the MD, APMIDCL Lr.File No.INI52-MIDOENGG(PERM)/4/2024, dt:04.05.2024
5. Remarks of CEO, APMB in e-office file computer no.1305159

&&&

ORDER :

In the circumstances reported by the Chief Executive Officer, A.P Maritime Board in the references 4th & 5th read above, Government after careful examination here by issue Administrative Sanction for additional expenditure for an amount of Rs.22.94 Crores (Rupees Twenty two crores Ninety four lakhs only) during the execution of the project of Juvvaladinne Fishing Harbour in Nellore District as supplemental items to the existing to EPC contractor, which can be met from within the net savings of administrative sanction amount of Rs. 288.80 Crores issued in the reference 1st read above and as per the delegated powers of according Technical sanction in the reference 2nd read above, subject to as per the provisions of the 154(a) of the G.O.Ms.No.50, EPC-11 and as per the relevant provisions of APPW D-Code and Clause No.63 of PS to APSS and relevant provisions of the GO Ms. No.50 I&CAD Department Dt.02.3.2009, duly confining the total cost of the work to the original Administrative Sanction amount. The works as follows:

Sl No.	**Item Description**	**Amount Rs. In Lakhs**
1	Dredging of saddle portion at North Breakwaters from Ch: 330m to 560m in Juvvaladinne village in Bogolemandal of SRSP Nellore District.	221.00
2	Construction of Compound wall and additional dredging, Reclamation with Dredged sand, Top layer with borrowed gravel in extended portion as per land acquisition in Juvvaladinne fishing harbour in Juvvaladinne village in Bogolemandal of SRSP Nellore District.	826.00

3	Providing water facility to Juvvaladinne fishing harbour in Juvvaladinne village in Bogole Mandal of SPSR Nellore Dist	82.62
4	Providing lighting to the approach road from Compound wall to starting of approach road in Juvvaladinne village in Bogole Mandal of SPSR Nellore District.	66.00
5	Construction of Kerb along 10 m and 18 m CC road in Juvvaladinne village in Bogole Mandal of SPSR Nellore District	40.00
6	Construction of double lane bridge at ch: km-213.4 of Buckingham canal at Juvvaladinne fishing harbour in Juvvaladinne village of Bogolemandal in SPSR Nellore district.	174.00
7	Extension of Approach Road and strengthening of sides of total length of approach road to Juvvaladinne fishing harbour at Juvvaladinne village, Bogolemandal SPSR Nellore District.	260.00
8	*Formation of Approach Road from Juvvaladinne – Tummalapenta BT road to North Breakwaters of Juvvaladinne fishing harbour*	624.30
Total cost of additional works (Rs. In Lakhs)		**2293.92**

2. The Chief Executive Officer, A.P Maritime Board / MD, APMIDCL shall take necessary action, accordingly.

3. This order issued with the concurrence of Finance Dept vide their U.O No. FIN01-FMU0ASD(IC)/5/2021-FMU-IIEIC (Computer No.1331503), dated 14.10.2024

S.SURESH KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Executive Officer, A.P Maritime Board
The Managing Director, APMDICL.
Copy to
The Accountant General, AP., Vijayawada.
The Director of Works& Accounts, AP.
The Director of Treasuries & Accounts, AP.
The PS to Hon'ble M(I&I).
The PS to Secretary, I&I Dept.
Sf/SC

// FORWARDED :: BY ORDER//

SECTION OFFICER